

Sinister Diesel — V2 Website Revamp

Status Report for Brain • branch **Revamp_v2** (id 37) • prepared from working directory analysis, no code changed

1. Executive Summary

The V2 revamp rebuilds the storefront on a new global design system (**sd2-global.css**, **sd2-v2-components.js**) with a fresh set of V2 templates and partials. The core commerce path and account area are built and wired in Miva Admin; the largest remaining bucket is content/QA finishing — placeholder copy, image feeds, and a full human QA pass on staging before the site can be flipped live. Overall the revamp is roughly **80% complete**.

Design system (CSS/JS foundation)	Complete	100%
Core commerce path (home, PLP, PDP, cart, checkout)	Built & wired	95%
Account & order area (login, dashboard, orders, wishlist)	Built & wired	90%
Static / help / policy pages	Mostly migrated	85%
Native help/contact forms system (NEW)	Built & wired	85%
Forms→monday.com sync service (NEW)	Built + tested	80%
Motion / animation system (sd2-motion.js) (NEW)	Built	75%
Content: placeholder copy & product image feeds	In progress	55%
Final QA pass on staging (mobile, motion, cross-browser)	Not started	10%

2. By the Numbers

Metric	Value
V2 templates built	75
V2 reusable partials built	52
Live account/order templates migrated to V2	19
Live static/help/policy pages migrated to V2	19
Native help/contact form templates (NEW)	38
Forms→monday.com sync service files (NEW)	14 (incl. 5 test suites)
Global stylesheet (sd2-global.css)	7,363 lines / ~443 KB
Global component JS (sd2-v2-components.js)	1,427 lines / ~66 KB
Motion system (sd2-motion.js) (NEW)	876 lines
Templates still carrying [Placeholder] content	55

3. What Is Done

- **Design system foundation.** Global V2 stylesheet and component JS are complete and loaded across the store; tokens for spacing, typography, and components are standardized.
- **Core commerce path.** Home, product listing, product detail (PDP), mega-menu, cart, and checkout templates are built and wired into Miva Admin on the Revamp_v2 branch.
- **Account & orders.** Login, dashboard, order history/detail, address book, and wishlist templates are migrated to V2 (19 live account/order templates rebuilt).
- **Static & policy pages.** Help center, about, reviews, resellers, FAQs, warranty, rewards, and policy/terms pages migrated to V2 (19 pages).
- **Navigation.** Mega-menu category links fixed to resolve per nav item (commit 7c1d8a8).
- **Native forms system (NEW, 2026-07-15).** 38 help/contact form templates built — help center, order status, sales inquiry, tech support, warranty inquiry, tracking, returns/exchanges, online account issues, and shipping-protection requests, each with header/footer/form-note partials.
- **Forms sync service (NEW).** A dedicated **forms-sync** Node service (14 files) wires help and sales form submissions into monday.com, backed by 5 automated test suites.
- **Motion system (NEW).** sd2-motion.js (876 lines) adds the animation/motion layer across the V2 store.

4. What Is Left

Remaining item	Effort	Blocks go-live?
Replace [Placeholder] copy in 55 templates	~2–3 days	Yes
Finish product image / merchant feed cleanup	~1–2 days	Yes
Full QA pass on staging URL (mobile, motion, cross-browser)	~2–3 days	Yes
Confirm dynamic content/blog cards render on live data	~1 day	Partial
Final visual sign-off & production cutover	~0.5 day	Yes

Estimated time remaining to go-live: ~6–9 working days (roughly 1.5–2 weeks of calendar time), the bulk of which is content finishing and a proper QA pass on staging — not new build work. The technical structure is essentially in place.

5. Current Live Site vs. Revamped (V2) Site

Design system	Legacy per-page CSS, inconsistent spacing/type	Unified sd2-global.css tokens + shared V2 components
Templates	Original legacy .mvt (untouched, still live)	75 new V2 templates + 52 reusable partials
Component JS	Ad-hoc / page-level scripts	Single sd2-v2-components.js (1,427 lines)
Navigation	Legacy mega-menu	Rebuilt mega-menu, per-item category link fix
Account/orders	Legacy account area	19 rebuilt V2 account/order templates
Content state	Final production copy & images	55 templates still on [Placeholder] copy

Where it lives	Production branch (live to customers)	Miva branch Revamp_v2 (id 37), not public yet
----------------	---------------------------------------	---

Note: the legacy live templates remain untouched — the V2 work sits on a separate Miva branch, so nothing shown to customers changes until we deliberately publish the revamp.

Prepared from a read-only analysis of the sinister-revamp working directory (branch Revamp_v2, config branch id 37). No code, templates, or Miva settings were modified in producing this report.