

ONLINE DEPARTMENT · MONDAY.COM EXPORT · JUNE 17, 2026

Sinister Diesel

Online Department Work Plan

sinisterdiesel.com & mkmcustoms.com · Prepared by Rizwan Khalid



Source: Online_Department monday.com board export · 113 rows · 2 sheets

Platforms: sinisterdiesel.com (Miva Merchant) · Amazon · eBay

Date: June 17, 2026 · **Dev Partner:** Glendale Designs (GD)

Department Overview

The Online Department board tracks all website tasks, backorder notifications, platform updates, and development projects across sinisterdiesel.com, mkmcustoms.com, Amazon, and eBay. The board is divided into three groups: **Current Focus**, **Future Development**, and **GD Proposed Updates** (quotes from Glendale Designs, the dev partner).

15

CURRENT FOCUS
ITEMS

14

FUTURE DEV ITEMS

3

GD PROPOSALS
PENDING

29+

BACKORDER SKUS
ACTIVE

My Tasks on This Board

Two items are directly tied to my first day: **"Build your Own Branch"** (assigned to Rizwan Khalid, due June 17) and **"Document Site speed and health check from today 6/17/26"** (tagged @Rizwan Khalid by Brian George). The site speed and health documentation work has been completed — see the Lighthouse + GTmetrix audit report. The "Build your Own Branch" task needs clarification from Brian or Nicholas on scope.

Key People on the Board

NAME	ROLE / FOCUS	ACTIVE TASKS
Brian George	Primary owner of current focus items — website updates, backorder notifications, product ops	10+
Nicholas Willmon	SEO, PPC, website front-end changes, Shopper Approved	4
Jordy Gorozpe	Platform integrations, Miva, vendor coordination, eBay	3
Will Percy	Inventory, Amazon listings, coolant filter SKU transition	2
Dee Yamamoto	Video production (Battery Hold Down video pending)	1
Rizwan Khalid	Site speed/health audit (complete) + Build your Own Branch	2

Platforms in Scope

sinisterdiesel.com (Miva Merchant)

Primary e-commerce site. Most tasks target this platform — product pages, backorder banners, checkout improvements, category images, landing pages.

Amazon

Active task: change tombstone-style coolant filter kits to round by SKU. Glendale not involved — handled by Brian + Will Percy.

Google Merchant / PPC

eBay

Website API migration to Google Merchant in progress (waiting on Glendale). Microsoft PPC company search ongoing.

Backorder inventory zeroed out for affected SKUs. Full sales audit (YTD cost vs revenue) is a future dev item.

Current Focus — By Due Date

All active tasks from the **Current Focus** section of the board, ordered by deadline. Items past due or due today are flagged.

!

JUNE 17, 2026 — TODAY

2 items due today

- **Build your Own Branch** — Assigned to **Rizwan Khalid**. Added June 16 by Brian George. Scope to be clarified.
- **Document Site Speed & Health Check from 6/17/26** — Brian George / @Rizwan Khalid. **IN PROGRESS** — Lighthouse + GTmetrix audit completed.

18

JUNE 18, 2026 — TOMORROW

1 item due

- **Add "Ship My Order Separate or Together" checkbox** — Hot & Cold side 6.7 Charge Pipe kits. Brian George. Allows customer to choose split or combined shipment at checkout.

19

JUNE 19, 2026

3 items due

- **Add Battery Hold Down Video to product page** — Nicholas Willmon. Video not yet finished (Dee Yamamoto confirmed as of Apr 2). Needs video before publishing.
- **Update Filtration Category image** — Replace current image with new Fuel Filter Housing photo. Brian George.
- **Build landing page for Prime Day Sale** — Brian George. Added June 15 — deadline is tight.

24

JUNE 24, 2026

1 item due

- **Migrate Website API to Google Merchant** — Brian George. **WAITING ON GLENDALE** . Status: blocked externally.

25

JUNE 25, 2026

1 item due

- **Add videos to corresponding product pages** — Brian George. Work from the YouTube library board. Reference: sinisterdiesel monday boards/18392807534.

29

JUNE 29, 2026

1 item due — Backorder Removal

Remove Backorder Notification (6/29 batch) — Brian George. 17 SKUs to have B/O notice removed:

- SD-CAI-6.7P-11-DRY, SD-CAI-6.7P-20, SD-CAI-LLY, SD-CAI-6.7P-11, SD-CAI-6.7P-17
- SD-INTRPIPE-7.3-COLD, SD-INTRPIPE-7.3-KIT, SD-INTRPIPE-7.3-IE-KIT, SD-INTEL-7.3-BK
- SD-BK-6.0, SD-BK-7.3, SD-BK-6.0-HOT, SD-6.7PIPH11-01-20, SD-6.7PIPK17-01-20
- SD-INTRPIPE-5.9C-03-KIT, SD-INTRPIPE-5.9C-IE-KIT, BK3335S

30

JUNE 30, 2026

1 item due

- **Add Extra Fuel Filter add-on pop-up when added to cart** — Brian George. Upsell pop-up for fuel filter when relevant products added to cart. Will show as separate line item.

7/6

JULY 6, 2026 (MOVED FROM JUNE 15)

1 item — Backorder Removal (moved)

Remove Backorder Notification (moved batch) — 12 SKUs. Updated ETA to 7/9 per Jordy (safe estimate):

- SD-6.7PIPH11-01-20, SD-INTRPIPE-6.7P-HOT-23, SDG-INTRPIPE-6.7P-HOT-23

- SD-6.7PIPK17-01-20, SD-6.7PIPK11-01-20, SD-6.7PIPH11-GRY
- SDG-6.7PIPK11-01-20, SDG-6.7PIPK17-01-20, SD-INTRPIPE-6.4-KIT
- SD-INTRPIPE-6.4-COLD, SD-INTRPIPE-LML-HOT, SD-INTRPIPE-LML-IE-KIT

7/16

JULY 16, 2026

1 item due

- **Make the Careers page a higher quality SEO page** — Nicholas Willmon. Improve job listing page for organic employment search traffic. Added Dec 9, 2025.

~

NO FIRM DATE — ONGOING

2 items

- **Miva needs update** — Jordy Gorozpe. Miva now charging for running an outdated version. Glendale to test in sandbox then schedule live update. (Contract renewal includes this.)
- **ETAC Back Order Notification** — 6 ETAC SKUs (SD-ETAC57B, SD-ETAC45B, etc.) — notices live on website. No removal date yet.

Future Development Backlog

Items in the **Future Development** section — not yet scheduled but approved for pursuit. Organized by category.



Checkout & Conversion

High-impact items that directly affect purchase completion rate

Checkout Rebuild

HIGH PRIORITY

GLENDALE

Nicholas Willmon Was due Mar 31, 2026 Website

Full checkout overhaul including: Guest checkout / Sign In to checkout, PayPal + Apple Pay + Affirm at checkout, post-purchase add-on pop-up, "Continue Shopping" button in cart, revamped add-to-cart (XDP style), Google address auto-populate, saved card info. Currently waiting on Miva quote. Working with Glendale.

Get Credit Cards to Auto-Populate (MivaPay Vault)

MED PRIORITY

NEEDS QUOTE

Taylor Smith / Brian George

Customers can select previously used card (CVV still required). Also enables correct subscription billing. Requires MivaPay Vault — additional Miva service. Taylor opened support ticket Aug 2025. Glendale recommended as implementation partner. Could also solve the long-running Subscription CVV issue.

Add Subscription Feature

BLOCKED

GD \$1,650–\$3,300

Jordy Gorozpe / Taylor Smith Status: Issue

Long-standing item since Oct 2022. CVV requirement with Braintree prevents stored card charges. Glendale quoted \$1,650–\$3,300 for custom workflow. MivaPay Vault may resolve the underlying CVV issue. Brian knows a company that may be able to help. Best candidates: replacement filters, Rev-X.

Add "Get it By Date" on Product Pages

LOW PRIORITY

Michael Mitchell / Brian George

Show estimated delivery date based on live NetSuite inventory. Requires Miva–NetSuite direct integration (would remove Celigo). Low priority per Michael. Glendale to quote.

Post-Purchase / Estimated Ship Time Plugin

LOW PRIORITY

Jordy Gorozpe

3rd-party or plugin showing estimated ship time on product pages. To be workshopped in online meeting.



SEO, Content & Marketing

Organic search, PPC, and content improvements

Find Company for Microsoft (Bing) PPC

OVERDUE

Nicholas Willmon Was due Mar 9, 2026

Hedges Company (previous vendor) ruled out — Full Moon Digital ruled out (damaged Google Ads). Candidates: Digital Throttle, Logical Position. Need to interview and select.

Find Merge Data for PPC (Google / Meta)

MED PRIORITY

 Nicholas Willmon

Look into Google Looker Studio for consolidated PPC reporting. Jordy shared a previous Logical Position Looker Studio template as a starting point.

Discuss Improvements for Google AI Recommendation

LOW PRIORITY

 Michael Mitchell / Brian George / Katie Mitchell

Improve product page technical specs (alloy types, PSI tolerances, O-ring materials) so Google AI recommends SD parts over competitors. Update product pages with Technical Specifications tab. Fix BBB/Yelp gaps. Leverage shop testimonials with long-term usage data.

Add Shopper Approved Review Count Widget to Header

ON HOLD

60-DAY PAUSE

 Brian George  Was due May 15, 2026

Shopper Approved widget ready but custom text (replacing "Free Shipping" with "Diesel Performance Experts Since 2009") is in BETA with no ETA. Brian paused for 60 days (from Feb 18). YMM section collapse on mobile — SearchSpring item, pending answer from their tech team.

Future Development (cont.) & Glendale Proposals



Product & Platform Updates

Inventory, pricing, URL fixes, and platform-specific tasks

Fix Wrong URL Link Structure — Radiator Pipe

SEO RISK

Jordy Gorozpe sinisterdiesel.com

URL reads "2003-2007" but product is actually for 2010–2018 models. Instructions also show 03-07 content — Dee to update. URL may not be changeable without breaking SEO. Flagged by Jordy May 19, 2026.

Change Tombstone Coolant Filter Kits to Round on Amazon

AMAZON + SD

Brian George / Will Percy Was due Apr 3, 2026

Will Percy's checklist: complete SKU list, add monthly usage, update bracket inventory, redesign missing brackets, take photos, update BOMs in NetSuite + build sheets, plan discontinuation, update Amazon/eBay/SD/WD listings. Running low on old style — good time to transition.

Add F450 / F550 Fitment to Most 6.0 Parts

MED PRIORITY

Brian George Was due Apr 15, 2026

Expand vehicle fitment data on 6.0L product listings to include F450 and F550 variants. Website update.

EGR Cooler Blue Option Pricing Fix

PRICING

TEMP FIX LIVE

Nicholas Willmon / Jordy Gorozpe

Blue coating costs \$43 but upgrade option was only \$20 (losing \$23/unit). Nicholas temporarily raised upgrade to \$30 (both now \$459.99). Proper fix: complete product cost evaluation for all colour variants. Michael wants to wait until bigger movers are addressed first.

New Site Search (Replace / Improve Miva Search)

FUTURE

Online Team

Eliminate "no results found" experiences and improve search intuitiveness. Possibly replace or augment current SearchSpring integration.

Backorder Availability Notifications (Long Lead Time)

PROCESS

Nicholas Willmon / Brian George

Weekly manual process: when item goes on extended B/O, Brian/Nick add disclaimer and ETA note to product page. Can't be automated without live NetSuite inventory feed. Reduces customer cancellations. Also apply to eBay FBM listings (zero out inventory for affected SKUs).

Full eBay Sales Audit (Sales vs. Cost YTD)

EBAY

Jordy Gorozpe

YTD SKU data assembled. Full cost-vs-revenue analysis to determine eBay profitability per SKU.
Last 6 months file shared internally.

AI Voice Prompt for VOIP System

LOW PRIORITY

Jordy Gorozpe

Replace Mood Media with a clean custom AI intro for the phone system. Research and implementation required.

Add SD-CS-6.0-RC-BLUE (Round EGR Cooler in Blue)

LOW PRIORITY

Brian George / Will Percy

Need a round EGR cooler sample to send for blue powder coating. Will Percy ordering in very small batches — need one unit to start. Determine workflow for future colour product additions.



Glendale Designs — Pending Proposals

Quoted development work not yet approved or in progress

PROJECT	QUOTE	STATUS	NOTES
Cumulative Layout Shift — Megamenu Fix	\$165–\$330	NOT STARTED	Fixes CLS on the navigation megamenu — directly relevant to our CLS = 0.27 CWV failure
Cookie Consent Feature	TBD (3rd-party required)	NOT STARTED	Required for compliance with GDPR/CCPA. Jordy flagged in Nov 2024. 45 third-party cookies currently on site.
Attributes Solution for Miva (NetSuite option auto-update)	TBD	NOT STARTED	Product options currently pull into NetSuite as text notes. Needs to auto-map to SKUs. Insane Labs said it must be all-or-nothing.
Switch Framework to Shadows	Quote in Dec 2024	DEFERRED	Framework modernisation. No active timeline.

Already Completed GD Work (Moving Scripts into GTM)

The \$495–\$895 GTM migration project (Glendale Designs) is largely complete: GA4, Facebook Pixel, Listrak (removed), Searchspring, Crazy Egg, Livehelp, and Zinrelo are all updated. **Affirm** and **Zinrelo** cannot be moved to GTM as they are controlled within Miva modules. Klaviyo module was found to be out of date — Glendale verified with Klaviyo support notes.

My Work Plan — Rizwan Khalid

Based on the board data and the site audit work already completed on day one, here is my prioritised plan of action.

Completed the full site health and speed documentation task assigned by Brian George. Delivered: GTmetrix (2 runs + HAR waterfall), Google CrUX real-user data, Lighthouse Mobile (score: 28) and Desktop (score: 77) reports, browser console error analysis. Findings packaged into a structured audit report.

Immediate Actions (This Week)

#	TASK	CONTEXT	DUE
1	Clarify "Build your Own Branch" scope	Assigned to me on the board. Need to confirm with Brian or Nicholas what this entails — likely a product configurator or bundle builder feature.	TODAY
2	Familiarise with Miva Merchant backend	All active tasks (backorder banners, category images, product pages, videos) are managed through Miva. Getting access and orientation is essential.	THIS WEEK
3	Review backorder SKU list & current notices	Two B/O removal batches due June 29 and July 6. Good to understand the current state of live backorder notifications so I can assist Brian when dates arrive.	THIS WEEK
4	Review Prime Day landing page brief	Brian added this June 15 with a June 19 due date. Tight deadline — confirm if scope and assets are ready.	JUNE 19
5	Get access to Monday.com board	I'm already visible on the board (item assigned to me). Ensure I can view all groups and update task statuses directly.	THIS WEEK

How the Site Audit Connects to the Board

CLS Megamenu Fix → GD Proposal (\$165–\$330)

The audit found CLS = 0.27 (failing CWV). The board has a pending Glendale quote for the megamenu CLS fix. This is likely a contributing cause. Recommending it be approved and scheduled.

Affirm SecurityError → Checkout Rebuild Task

Console shows Affirm throwing errors on every load. The board has a Checkout Rebuild task (waiting on Miva quote) that includes Affirm at checkout. The current Affirm integration is broken for most users.

45 Third-Party Cookies → Cookie Consent Proposal

Lighthouse flagged 45 third-party cookies (Best Practices: 50/100). The board has a GD proposal for a cookie consent feature. This is a legal compliance risk — should be prioritised.

Moving Scripts to GTM → Mostly Done

The audit found 35 external domains and 68 script requests. The GTM migration is mostly complete per the board. Remaining gains come from deferring reCAPTCHA (375 KB), Affirm (145 KB), and Zinrelo (118 KB).

Image Alt Tags → Fixes Both SEO (77) and A11y (88)

Lighthouse flags missing alt tags on images as failures in both SEO and Accessibility. Single fix improves two scores simultaneously — quick win with no Glendale involvement needed.

Miva Update → Needed Before Any Dev Work

Miva is now charging for outdated version. Board confirms: Glendale to sandbox-test then schedule live update. This should happen before new features are added to avoid compatibility issues.